



Republic of the Philippine
TARLAC STATE UNIVERSITY

Romulo Blvd., San Vicente, Tarlac City
 Tel. No.: (045) 982 4630
 Website: www.tsu.edu.ph

The justification/s being issued in response to the non-compliance of posting of the following items on the PhilGEPS website:

| Reference ID | Notice Title | Line Item ID | Notice Status | Award Status | Remarks/Explanation |
|--------------|--|--|---------------|--------------|--|
| 11247231 | Supply And Delivery of Furniture and Fixtures (App 2024) | Lot No. 1 – Cabinets Lot No. 2 – Chairs Lot No.3 – Tables Lot No.4 – Sofa | Closed | Null | Lot No. 1 Cabinets - Board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. Lot 2-4, Failure of Bidding. For rebid. |
| 11295777 | Supply And Delivery of TSU Vehicles Lot No. 2 & 3, Rebid | Lot No. 1 – Passenger Van Lot No. 2 – Ambulance | Awarded | Null | Board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. |

| | | | | | |
|----------|---|---|-------------------|--------|---|
| 11295980 | Supply And Delivery of Instructional Accounting Software for the College of Business and Accountancy (APP 2024) | Lot No. 1 – Instructional Accounting Software | Partially Awarded | Posted | Partially Awarded NOA: 12/18/2024 |
| 11355172 | Supply And Delivery of Machinery and Equipment (EPA 2025) | Item No. 1 – Meter, Flow Bernoulli’s Theorem Apparatus Item No. 2 – Machine, Boiler Item No. 3 – Machine, Candy Pulling Item No. 4 – Machine, Check Weigher Item No. 5 – Weir, Flow Over Item No. 6 – Bench, Fluid Properties and Hydrostatic Item No. 7 – Mixer, Food Cooker Item No. 8 – Oven, General Purpose Drying Item No. 9 – Bench, Hydraulic Item No. 10 – Tenderizer, Meat Item No. 11 – Orifice and Free Jet Flow Item No. 12 – Osborne Reynold’s Demonstration Item No. 13 – Vise, Super Open Milling Item No. 14 – Machine, Universal Milling | Awarded | Null | Item No. 14 –board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. Items No. 1-13, and 15 No responsive bids, for rebid |

| | | | | | |
|----------|---|---|---------|------|--|
| | | Item No. 15 – Machine, Variable Speed Drilling | | | |
| 11355203 | Supply And Delivery of Fire Extinguishers and Accessories (EPA 2025) | Lot No. 1 – Fire Extinguishers and Accessories | Closed | Null | 1 st LCB – Disqualified, Ongoing Post Qualification Evaluation of the 2 nd LCB. |
| 11369518 | Supply And Delivery of Vehicles (EPA 2025) | Lot No. 1 – Passenger Van Lot No. 2 – Mini Bus | Awarded | Null | Board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. |
| 11369631 | Supply, Delivery, And Installation of Air Conditioning Units (APP 2024) | Lot No. 1 – Air Conditioning Units | Closed | Null | Already conducted Post Qualification Conference on January 22, 2025. For board approval. |
| 11383202 | Refurbishment of Red Building | Lot No. 1 – Refurbishment of Red Building | Awarded | Null | Board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. |
| 11406257 | Expansion of Guard House with CCTV Control Room | Lot No. 1 – Expansion of Guard House with CCTV Control Room | Closed | Null | 1 st and 2 nd LCB are disqualified. Ongoing Post Qualification for the 3 rd LCB. |

| | | | | | |
|----------|--|--|---------|------|--|
| 11405706 | Supply And Delivery of Bed Linens, Towels, and Other Textiles (EPA 2025) | Lot No. 1 – Bed Linens, Towels, and Other Textiles | Awarded | Null | Board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. |
| 11405771 | Supply and Delivery of Office Devices, Tools, and Appliances (APP 2023) | Item No. 1 – Air Cooler Item No. 2 – Barcode Scanner Item No. 3 – Paper Cutter Item No. 4 – Industrial Fan Item No. 5 – Freezer Item No. 6 – Microwave Oven Item No. 7 – Plastic Box Item No. 8 – Pushcart Item No. 9 – Pushcart Item No. 10 – Pushcart Item No. 11 – Steel Rack Item No. 12 – Refrigerator Item No. 13 – Shredder Item No. 14 – Television Item No. 15 – Sofa Item No. 16 – Sofa Item No. 17 – Sofa Item No. 18 – Table Scale Item No. 19 – Carrel Desk Item No. 20 – Clerical Table Item No. 21 – Computer Table | Awarded | Null | Only Items No. 7,8,14,18,20,21,28,31 are responsive. Board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. Items No. 1,2,3,4,5,6,9,10,11, 12,13,15,16,17,19,23, 24,25,26,27,29, and 30 are for rebid. |

| | | | | | |
|----------|--|--|---------|------|---|
| | | <p>Item No. 22 – Computer Table</p> <p>Item No. 23 – Workstation</p> <p>Item No. 24 – Executive Table</p> <p>Item No. 25 – Executive Table</p> <p>Item No. 26 – Reading Table</p> <p>Item No. 27 – Round Table</p> <p>Item No. 28 – Trolley Cart</p> <p>Item No. 29 – Vacuum Cleaner</p> <p>Item No. 30 – Wall Clock</p> <p>Item No. 31 – Water Dispenser</p> | | | |
| 11406101 | Supply And Delivery of Laboratory Equipment (APP 2024) | <p>Item No. 1 – Analytical Balance</p> <p>Item No. 2 – Bacti-Cinerator Sterilizer</p> <p>Item No. 3 – Benchtop PH Meter</p> <p>Item No. 4 – Hot Plate Stirrer</p> <p>Item No. 5 – Laboratory Oven</p> <p>Item No. 6 – Benchtop PH Meter</p> <p>Item No. 7 – Electrical Pipette Controller</p> <p>Item No. 8 – Pipettor</p> <p>Item No. 9 – Tabletop Dishwasher</p> | Awarded | Null | <p>Board approved on January 23, 2025.</p> <p>Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract.</p> |

| | | | | | |
|----------|--|---|---------|------|--|
| | | Item No. 10 – Walk-In Air Shower | | | |
| 11474154 | Supply And Delivery of Laboratory Equipment for the Center of Food Technology and Research (APP 2024) | Lot No. 1 – Production Tools and Equipment Lot No. 2 – Laboratory Tools and Equipment | Closed | Null | 1 st LCB – Disqualified, Proceeded on 2 nd LCB for Post Qualification Evaluation |
| 11474555 | Supply And Delivery of Desktop Computers for the College of Computer Studies (APP 2024), Rebid | Lot No. 1 – Desktop Computers for CCS | Awarded | Null | Board approved on January 23, 2025. Non-posting of NOA, BAC Reso, Contract and NTP is due to ongoing preparation of Contract. |
| 11490590 | Supply and Delivery of Microsoft Office 365 Subscription (APP 2024) | Lot No. 1 – Microsoft Office 365 | Closed | Null | For Board Approval. |
| 11575147 | Installation of Solar Harvesting System at Lucinda Extension Campus (Student Center and CFTR Building) | Lot No. 1 – Installation of Solar Harvesting System at Lucinda Extension Campus (Student Center and CFTR Building) | Closed | Null | Ongoing Post Qualification evaluation of the 1 st LCB. |
| 11582027 | Supply and Delivery of Hardware Supplies and Materials (EPA 2025) | Lot No. 1 – Airconditioning Equipment Maintenance and Tools Lot No. 2 – Electrical Materials Lot No. 3 – Iron Works, Carpentry, Masonry, and Tinsmithry Materials and Tools | Closed | Null | Post Qualification Conference is scheduled on January 27, 2025. |

| | | | | | |
|----------|---|--|--------|------|---|
| | | Lot No. 4 – Paints and Painting Materials Lot No. 5 – Pipe Fittings and Plumbing Materials Lot No. 6 – Replacement Parts/Tools for Equipment | | | |
| 11626313 | Supply and Delivery of 1 GBPS Internet Connection to TSU Main Campus (APP 2024) | Lot No. 1 – Supply and Delivery of 1 GBPS Internet Connection to TSU Main Campus (APP 2024) | Closed | Null | Ongoing Post Qualification evaluation of the SCB. |
| 11633425 | Supply and Delivery Of 1 Gbps Internet Connection to TSU San Isidro Campus (APP 2024) | Lot No. 1 – Supply and Delivery Of 1 Gbps Internet Connection to TSU San Isidro Campus (APP 2024) | Closed | Null | Ongoing Post Qualification evaluation of the SCB. |
| 11633688 | Supply, Delivery, and Installation of Air Conditioning Units for the New Building of College of Public Administration and Governance (APP 2024) | Lot No. 1 – Air Conditioning Units for the New Building of College of Public Administration and Governance | Closed | Null | Ongoing Post Qualification evaluation of the 1 st LCB. |

IN WITNESS WHEREOF, we have hereto affixed our signatures on the 28th day of January 2025 at Tarlac State University, Tarlac City, Philippines.

Signed by:

Noted:

ATTY. WILMARK J. RAMOS
BAC Chairperson – Goods and Services

DR. ARNOLD E. VELASCO
University President

DR. ERWIN P. LACANLALE
BAC Chairperson – Infrastructure

Date Signed: January 28, 2025

SUBSCRIBED AND SWORN to before me this JAN 28 2025 IN Tarlac City, Tarlac, Philippines, with affiant exhibiting me his/her Driver's License issued on _____ at _____ C11-18-004896

NOTARY PUBLIC

Doc. No. 292
Page No. 60
Book No. XII
Series of 2024


MARIEMEIR I. MARCOS-RIVERA
Notary Public
For and in the Province of Tarlac
Notarial Commission No. N-437-24-e
Until December 31, 2026
2025 PTR No. 06689493/11-06-24/ Tarlac City
MCLE Compliance No. VII-0023993/ November 4, 2024
Valid Until: April 15, 2025
Office Address: No. 17 Hilario St., Ligtasan, Tarlac City